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Introduction 
 

The In-Lieu Fee Program (“ILFP”) of the Massachusetts Department of Fish and Game (“DFG”) 
was established in May 2014. The U.S. Army Corps of Engineers (“Corps”) approved DFG to be 
the sponsor of a statewide program that would provide In-Lieu Fee compensatory mitigation 
associated with Corps permits under §404 of the Clean Water Act and/or §§9 or 10 of the Rivers 
and Harbors Act of 1899 and related federal rule at 33 C.F.R. Part 332 (the federal Mitigation 
Rule).  Specifically, on May 23, 2014 the Corps and DFG signed an Instrument developed by DFG 
that set forth a comprehensive description of how DFG will administer its ILFP in Massachusetts.  
The ILFP is administered by the DFG Commissioner’s Office in collaboration with the 
Department’s Division of Marine Fisheries (“DMF”), Division of Fisheries and Wildlife 
(“MassWildlife”) and Division of Ecological Restoration (“DER”).  
 
The availability of DFG’s ILFP allows permittees, with the Corps’ approval, to make a monetary 
payment in compensation for project impacts to aquatic resources of the U.S. in Massachusetts, 
in-lieu of on-site mitigation.  When these In-Lieu Fee (“ILF”) payments are made to the ILFP, DFG 
assumes legal responsibility for implementing the required mitigation, which it does by 
aggregating and expending the ILF payments on approved mitigation projects. The ILFP goals 
include implementing in-kind mitigation in the same geographical area where impacts occurred. 
For the purposes of the ILFP, Massachusetts is divided into geographic Service Areas. Appendix 
A of this report includes a map showing the boundaries of ILF Service Areas and the locations of 
all permitted impacts for which an ILF payment has been made (from 5/23/14 – 12/31/21). 
 
This calendar year (“CY”) 2021 Annual Report is provided in accordance with Section XVIII of the 
ILFP Instrument, which requires that DFG submit an annual report that includes information on 
each Corps-permitted project for which an ILF payment was made to DFG, the ending balance of 
ILFP credits advanced and released at the end of the annual reporting period for each Service 
Area, and a related financial accounting ledger. Appendix B includes information on all ILF 
payments and credits tracked from the date of the establishment of the DFG ILFP on May 23, 
2014 through December 31, 2021. Section II of this report includes the ending balance of credits 
(Table 3) and financial account ledger (Table 4). This report also provides an update on ILF 
mitigation project implementation (Section III), program development plans (Section IV), and 
DMF ILF projects that were approved under a Memorandum of Agreement with the Corps, prior 
to the 2014 ILFP Instrument (Section V). 

 
I.   Executive Summary 
 
Since the DFG’s ILFP was established in May of 2014, 78 Corps permittees have made an ILF 
payment to the program (through 12/31/21) for 99 Corps-permitted projects. The payments 
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received by DFG since the ILFP was established total $6,372,7071 These payments were required 
to provide compensatory mitigation for impacts to 9.614 acres of wetlands and 995 linear feet of 
river and stream. Table 1 below includes a summary of freshwater and tidal mitigation credits 
sold and ILF payments received since program establishment.   
 
During CY 2021 (01/01/2021 - 12/31/2021), DFG’s ILFP received eight payments from permittees 
who were required by the Corps to make an ILF payment. DFG received ILF payments totaling 
$330,470 in CY 2021, for a total program revenue of $6,372,707. The 2021 ILF payments were 
required to compensate for impacts to 0.478 acres of wetland resources and 120 linear feet of 
river and stream. Section II, Table 2 provides a summary of these 2021 payments and the 
corresponding credits sold statewide and within each Service Area.  
 
The Corps approved partial release of credits for several MA ILF mitigation projects in 2021. See 
Table 3 for a summary of mitigation credits advanced, sold, and ending balance by Service Area. 
Implementation of the first MA ILF mitigation project, an eelgrass restoration project, began in 
CY 2017 when DFG’s Division of Marine Fisheries (DMF) planted half of an acre of eelgrass in 
Salem Sound. Additional planting occurred in 2018, and the project completed its fourth full year 
of monitoring for the original planting and its third year of monitoring for the supplemental 
planting in 2021. Sixty-five percent, or 0.325, of the total project credits were released in 2021 
for completing the planting and monitoring. Five mitigation projects were approved by the Corps 
in 2019: three preservation projects, an artificial reef, and a fish passage project. All credits for 
the three preservation projects sponsored by DFG’ Division of Fisheries and Wildlife 
(MassWildlife), including 2.93 freshwater wetland credits, 1.326 tidal wetland credits, and 220 
stream credits, were released in 2021. No additional credits have been released for DMF’s 
artificial reef in Nantucket Sound since the first forty percent, or 0.2796, of the total credits 
associated with the project were released in 2020 for completion of the installation. The 
Willowdale Fish Passage project has been delayed, and no credits released to date for that 
project. Three mitigation projects approved by the Corps in 2020 and another seven projects 
approved in 2021 are underway.  A summary of these projects is provided below in Section III.  
 
The total expenditure of ILFP revenue by the end of calendar year 2021 amounted to $1,703,676, 
of which $1,457,912 was for mitigation project implementation and the balance was for program 
administration. Most of the mitigation project expenditures occurred in 2019-2020. ILF Project 
expenditures for CY 2021 amounted to $44,190.41. 
 
This Annual Report includes a 2021 ILFP financial account ledger (Table 4) showing beginning and 
ending balances for the calendar year, with a summary of ILF payments received for each Service 
Area and a summary of expenditures for mitigation projects and administrative expenses. The 
ILFP continues to track all ILF payments received, and credits sold by Service Area and by type of 

 
1 Total ILFP receipts were $440 less than the total ILF payment amount required by Corps permit due to two errors: 

1) on a permittee check, amount paid was $12,260 instead of the required $12,620 and 2) on a DFG deposit where 

check was correctly made out for $4,991 but deposit amount was $4,911. 
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resource impact. See Appendix B for a listing of all ILF payments received (5/23/14 - 12/31/21) 
with corresponding details on permittee, Corps permit number, geographic location, and the 
type of resource impact for which an ILF payment was required. Some ILF payments were for 
multiple resource impacts, and these fees are broken out in Appendix B to reflect the payment 
for each type of resource impact. Additionally, some permittees have made payments for 
multiple projects. Therefore, the total number of records (117) in Appendix B is greater than the 
total number of permittees (78) or Corps-permitted projects (99) for which an ILFP payment was 
made. 

 
II.   ILF Payments, Mitigation Credits Sold, and Calendar Year 2021 Financial  
Account Ledger 
 
A total of 9.615 wetland credits and 995 stream credits have been sold since the establishment 
of the ILFP in 2014. Wetland ILF payments and associated credit sales are calculated based on 
the area (square feet, acres) of impact. The sale of 9.615 wetlands credits represents ILF 
payments made in compensation for a total of 9.615 acres of wetlands impact. Stream credits 
are calculated based on linear feet of impact. The sale of 995 stream credits reflects the receipt 
of ILF payments for impact to 995 linear feet of riverine aquatic resources. One stream credit is 
equivalent to one linear foot of stream including both banks and stream channel (e.g., impacts 
to one linear foot of stream on right bank only would require purchase of 0.33 stream credits). 
Table 1a below provides a summary of the amount of freshwater and tidal wetlands and stream 
credits that were sold within each ILF Service Area since the establishment of the ILFP through 
December 31, 2021. Table 1b provides further detail for the three Coastal sub-areas. 
 
TABLE 1a.  ILFP Service Areas: Summary of Freshwater and Tidal Mitigation Credits Sold and ILF 
Payments Received Since Program Establishment 
 

 Credits Sold 
Total ILF Payments 

Received 

Service Area 
 

Wetlands Credits Stream Credits 
(5/23/14 – 12/31/21) 

Berkshire/Taconic Service Area 
Freshwater 

 
0.00 

 
75.33 

 
$22,600 

Connecticut River Service Area 
Freshwater 

 
0.454 

 
266.76 

 
$333,683 

Quabbin/Worcester Service Area 
Freshwater              

 
0.315 

 
202.00 

 
$249,081 

Coastal Service Area 
Freshwater 3.898 447.36 $2,690,336  

Tidal 4.947 3.3 $3,077,009  

TOTAL 
Freshwater 

Tidal 

9.614 
4.666 
4.947 

994.75 
991.45 

3.30 

$6,372,709 
3,295,699 
3,077,008  
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TABLE 1b.   Coastal Service sub-areas: Summary of Freshwater and Tidal Mitigation Credits Sold and 
ILF Payments Received Since Program Establishment 
 

 
Table 2 below summarizes credits sold and payments received in 2021 by Service Area and statewide. 
  
TABLE 2.  Calendar Year 2021 ILF Payments Received and Credits Sold 
 

ILF Service Area 2021 Wetland 
Credits Sold 

2021 Stream 
Credits Sold 

2021 ILF Payments Received 
(01/01/21 – 12/31/21) 

Berkshire/ Taconic 0.00 0.00 $0 

Connecticut River 0.00 120.00 $36,000 

Quabbin/Worcester 0.028 0.00 $17,022 

Coastal-North 0.439 0.00 $270,926 

Coastal-Central 0.009 0.00 $5,653 

Coastal-South 0.001 0.00 $870 

2021 Statewide Total 0.478 120.00 $330,470 

 
When the ILFP was established in 2014, advanced credits were allocated to the Service Areas. 
Table 3 below outlines credits advanced, sold, released, and the ending credit balance for 2021. 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Credits Sold 
Total ILF Payments 

Received 

Coastal Service Area 
sub-areas 

Wetlands Credits Stream Credits 
(5/23/14 – 12/31/21) 

North sub-area 
Freshwater 

Tidal 

 
0.937 
4.248 

 
244.36 

3.3 

 
$729,155 

$2,640,049 

Central sub-area  
Freshwater 

Tidal 

 
0.714 
0.249 

 
64.00 

0.0 

 
$482,104 
$153,891 

South sub-area 
Freshwater 

Tidal 

 
2.247 

0.45 

 
139.0 

0.0 

 
$1,479,077 

$283,069 
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TABLE 3. Calendar Year 2021 Ending Balance of Credits by ILF Service Area.  
 

ILF Service 
Area 

Credits Advanced Credits Sold Credits Released2 

2021 Ending 
Balance 

(12/31/21) 

  Wetland Stream Wetland Stream Wetland Stream Wetland Stream 

Berkshire/ 
Taconic 

50 5,741 0 75.33 0.2 220 50.2 5,885 

Connecticut 
River 

50 2,500 0.454 266.76 0 0 49.55 2,233 

Quabbin/ 
Worcester 

52 2,500 0.315 202 0 0 51.69 2,298 

Coastal  1303 162,819 8.846 450.66 8.882 25.51 130.036 162,394 

Statewide 
Total  

282 173,560 9.615 994.75 9.082 245.51 281.476 172,810 

 
 

 
The Financial Account Ledger for Calendar Year 2021 is presented in Table 4 below (4A – 4E). 
Program expenditures in 2021 were used for monitoring and reporting on the Salem Sound 
eelgrass restoration and Yarmouth reef projects, the development of the eelgrass restoration site 
selection model, the design of a cranberry bog restoration in Mashpee, and ILFP administrative 
costs.

 
2 Credits released for the Coastal Service Area includes 3.733 wetland credits and 25.2 stream credits released 
from pre-2014 DMF ILF projects. Credits generated in 2021 (1.97 wetland and 300 stream) by the Westport 
Coldwater Streams project (see IL09 below) are not included, to be released on RIBITS in January 2022. 
3 Prior annual reports inaccurately noted advanced credits as “50” in the Coastal Service Area. However, as 

indicated in the MA ILFP Instrument, 130 advance credits were allocated to the Coastal Service Area. 
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TABLE 4.  MA ILFP Financial Account Ledger 

 
4A. MA ILFP Revenue by Service Area    

ILFP Service Area 

Beginning Balance  
Payments Received 
5/23/14 - 12/31/20 

CY 2021 Payments  
Received 1/1/21 - 

12/31/21 

Total ILF Payment Revenue  
[5/23/14 - 12/31/21] 

Berkshire/Taconic $22,600 $0 $22,600 

Connecticut River $297,683 $36,000 $333,683 

Quabbin/Worcester $232,059 $17,022 $249,081 

Coastal $5,489,895 $277,448 $5,767,343 

Coastal-North $3,098,278 $270,926 $3,369,204 

Coastal Central $630,342 $5,652 $635,994 

Coastal South $1,761,275 $870 $1,762,145 

subtotal $6,042,237 $330,470 $6,372,707 

 

4B. Allocation of ILF Payment Revenue to Mitigation Project Implementation and Program Administration 

ILFP Service Area 

Total ILF Payments 
Received (5/23/14 - 

12/31/21) 

Mitigation Project 
Implementation (82.5%) 

ILF Program           
Administration (17.5%) 

Berkshire/Taconic $22,600 $18,645 $3,955 

Connecticut River $333,683 $275,289 $58,395 

Quabbin/Worcester $249,081 $205,491 $43,589 

Coastal $5,767,343 $4,758,058 $1,009,285 

Coastal-North $3,369,204 $2,779,593 $589,611 

Coastal Central $635,994 $524,695 $111,299 

Coastal South $1,762,145 $1,453,770 $308,375 

subtotal $6,372,707 $5,257,483 $1,115,224 
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4C. MA ILF Mitigation Project Funds and Expenditures by Service Area [5/23/14 - 12/31/21] 

ILFP Service Areas Mitigation Project Funds  
82.5% of total ILF Payments 

Total Project 
Expenditures 

Ending Balance4 Mitigation 
Project  Funds  12/31/21 

Berkshire/Taconic Service Area $18,645 $13,447 $5,198 

Connecticut River Service Area $275,289 $0 $275,289 

Quabbin/Worcester Service Area $205,491 $0 $205,491 

Coastal Service Area $4,758,058 $1,444,465 $3,313,593 

North sub-area $2,779,593 $509,719 $2,269,874 

Central sub-area $524,695 $0 $524,695 

South sub-area $1,453,770 $934,746 $519,024 

Total $5,257,483 $1,457,912 $3,799,571 
 

4D. MA ILF Program Administration Funds and Expenditures - State-Wide [05/23/14 - 12/31/21] 

ILFP Service Areas Administration Funds                 
17.5% of ILF Payments 

Total Program Administration 
Expenditures5 

Ending Balance Program 
Administration Funds 

All Service Areas - Statewide $1,115,224  $245,764 $869,460 

  

4E. MA ILF Program Financial Summary       

  Mitigation Project Funds3 Administration Funds  TOTAL 

Revenue $5,257,483 $1,115,224 $6,372,707 

Expenditures $1,457,912 $245,764 $1,703,676 

Balance $3,799,571 $869,460 $4,669,031 

 
 

 
4 $1,703,430 of the 12/31/21 Ending Balance is committed to ILF projects awarded funding prior to 12/31/2021 
5 Administration funds were used for ILF Program staffing - Program Administrator and ILF Aquatic Mitigation Specialist. DFG also funded portions of the ILFP 
staff salaries with other non-ILF DFG funds. 
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III.  ILFP Mitigation Projects  
 
TABLE 5. Project Status_Summary 
 

 
 

DFG# ILF Project Project Status 

IL01 Eelgrass Restoration, Salem Sound Final Mitigation Plan and fourth year of monitoring 
complete 

IL02 Nemasket River Preservation, Middleboro Final Mitigation Plan and Year 1 monitoring 
complete, protection instruments in place 

IL03 Williams River Preservation Final Mitigation Plan and Year 1 monitoring 
complete, protection instruments in place 

IL04 Town Farm_Greens Point Preservation, 
Ipswich 

Final Mitigation Plan and Year 1 monitoring 
complete, protection instruments in place 

IL05 Yarmouth Reef_Marine Habitat 
Enhancement 

Reef deployment complete, second year of 
monitoring underway 

IL06 Willowdale Dam Fishway, Ipswich Delayed due to Covid 2020 and high flows 2021. 
Fishway installation scheduled for Fall 2022 

IL07 Parker River Connector Preservation, 
Newbury 

Final Mitigation Plan complete and protection 
instruments in place 

IL08 Eelgrass Restoration, Site Suitability and 
Test Planting 

Phase 1 and 2 of site suitability studies underway. 
Two sites selected for test planting in 2022 

IL09 Lyons Brook Coldwater Stream 
Preservation, Westport 

Final Mitigation Plan and Year 1 monitoring 
complete, protection instruments in place 

IL11 Chop Chaque Cranberry Bog Restoration, 
Mashpee 

Feasibility study and concept design complete. 
Planning for final design and permitting phase in 
2022 

IL12 Plymouth Bog Preservation Delayed. Project sponsor, landowner and Town 
negotiating agreement for multiple properties, 
including protection instrument for ILF site in 2022 

IL13 Plum Brook Restoration, Amherst Under re-evaluation for feasibility as an ILF project 
due to significant increases in costs.  

IL14 Gionet Preservation, Barre Draft Mitigation Plan, Baseline Documentation and 
draft protection instrument complete. Closing 
expected in late March 2022 

IL15 Nantucket Oyster Reef and Salt Marsh 
Enhancement 

Oyster reef in place, post-construction report and 
Year 1 monitoring underway 

IL16 Pye Brook Weir Removal, 
Topsfield/Ipswich 

Accepted as a mitigation project based on Corps 
Initial Evaluation. Draft mitigation plan to be 
developed  

IL17 Nantucket Eelgrass Restoration, Nantucket 
Harbor 

Draft Mitigation Plan under review by Corps and 
IRT. Eelgrass planting planned for Spring 2022 
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IL01. Eelgrass Restoration Project, Salem Sound 
The Division of Marine Fisheries (DMF) eelgrass restoration project was approved by the Corps 
in 2017 and awarded $262,092 in ILF funding. The project is restoring eelgrass meadows in the 
ILFP’s Coastal-North Service Area at the Middle Ground site in Salem Sound. The goal of this 
project is the restoration of ½ acre of eelgrass by 2021. DMF has completed the fourth year of 
annual monitoring. Restoration success is determined by the persistence and expansion of the 
planted eelgrass over six years, from 2017 to 2023. Metrics are on the expected restoration 
trajectory. That is, they have continued to show planting unit survival greater than 50% and an 
annual increase in density and plot expansion overall. In 2021 all transplant sites increased in 
morphometrics and expanded in area from the previous year. DMF will monitor the transplant 
sites again in July 2022 and July 2023. The final monitoring in 2023 will include diver surveys and 
acoustic mapping to document the full restoration area. A final report will be submitted in 2023. 
65% of the credits for this project (0.325 tidal wetlands credits) have been released to date.  A 
2021 annual monitoring report will be submitted to the Corps under separate cover. 
 
IL02. Nemasket River Preservation, Middleborough, MA 
This mitigation project was approved by the Corps in 2019 and awarded $405,000 in ILF funding. 
MA DFG/Division of Fisheries and Wildlife (MassWildlife) Land Protection Program acquired the 
95-acre property through a fee interest acquisition in June of 2019. The preservation site is 
located off Murdock Street in Middleborough, MA. This property includes over a mile of frontage 
on the Nemasket River in the upper Taunton River watershed and contains BioMap2 Aquatic 
Core, Wetlands Core, and Species of Conservation Concern Core habitat, as well as substantial 
upland buffers to these resources. Permanent protection and management of this 95-acre 
property by MassWildlife will ensure preservation of high-quality palustrine wetland and riverine 
resources in the Coastal South Service Area. The Corps released the credits for this project in 
2021 (2.73 freshwater wetlands credits). A 2021 annual monitoring report will be submitted to 
the Corps under separate cover. 
 
IL03. Williams River Preservation, West Stockbridge, MA 
This mitigation project was approved by the Corps in 2019 and awarded $13,447 in ILF funding. 
MA DFG/Division of Fisheries and Wildlife (MassWildlife) Land Protection Program acquired the 
49-acre property in June 2019 through a fee interest acquisition. This preservation site is located 
off Moscow Road in West Stockbridge, MA, adjacent to MassWildlife’s Maple Hill Wildlife 
Management Area. The property includes approximately 4,800 feet of frontage on the Williams 
River and 38 acres of freshwater wetlands. The Williams River, a major tributary of the 
Housatonic River, is an identified coldwater fisheries resource. Permanent protection and 
management of this parcel by MassWildlife will ensure the preservation of these aquatic 
resources and approximately 10 acres of upland buffer. The Corps released the credits for this 
project in 2021 (220 stream credits and 0.2 freshwater wetlands credits). A 2021 annual 
monitoring report will be submitted to the Corps under separate cover. 
IL04. Town Farm Road Preservation, Ipswich, MA 
This mitigation project was approved by the Corps in 2019 and awarded $40,000 in ILF funding. 
MA DFG/Division of Fisheries and Wildlife (MassWildlife) Land Protection Program acquired the 
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29-acre parcel through a fee interest acquisition in June of 2019. The preservation site is located 
on Town Farm Road in Ipswich, MA. Permanent protection and management of this 29-acre 
property by MassWildlife will ensure preservation of 5 acres of coastal woodland and 
approximately 24 acres of estuarine intertidal wetland resources in the Coastal-North Service 
area. The Corps released the credits for this project in 2021, which amounted to 1.614 wetlands 
credits (1.326 estuarine wetlands and 0.288 upland preservation credits). A 2021 annual 
monitoring report will be submitted to the Corps under separate cover. 
 
IL05. Marine Habitat Enhancement, Yarmouth Artificial Reef 
The Yarmouth artificial reef project in the Coastal-South Service Area will enhance marine sub-
tidal habitat in Nantucket Sound for a range of sessile and mobile species. This mitigation project 
was approved by the Corps in 2019 and awarded $275,227 in ILF funding. DMF awarded a 
contract for the deployment of reef materials in 2019. The actual deployment was delayed until 
January 2020 due to weather. Approximately 2,040 cubic yards of concrete and granite were 
deployed from three barge loads. The entire site was surveyed using side-scan sonar on January 
23, 2020 to verify that the material was deployed in accordance with permit requirements and 
to more precisely estimate the actual square footage of material that was deployed. The MA ILFP 
submitted the first annual report and credit release request for this project. The Corps approved 
release of 40% of the project credits (0.2796 tidal wetlands credits) on November 24, 2020. A 
2021 annual monitoring report will be submitted to the Corps under separate cover. 
 
IL06. Willowdale Dam Fishway, Ipswich, MA 
This ILF mitigation project is a diadromous fish passage project designed to restore connectivity 
between marine/estuarine habitat and freshwater spawning grounds on the Ipswich River in the 
Coastal-North Service Area. The project was approved by the Corps in 2019 and awarded 
$122,611 in ILF funding. DMF purchased the fishway sections in October 2019. The Corps permit 
for work at the project site, including the fish ladder, was issued January 21, 2020. The installation 
of the ladder was delayed in 2020 due to the pandemic and in 2021 due to above-average flow 
during the dry season. It is anticipated that the installation will occur in late summer/early 
autumn of 2022. 
 
IL07. Parker River Connector Preservation, Newbury, MA 
This multi-parcel mitigation project was approved by the Corps in 2020 and awarded $234,500 in 
ILF funding. MA DFG/Division of Fisheries and Wildlife (MassWildlife) Land Protection Program 
acquired the 14-acre and 20-acre parcels through fee interest acquisition in May and June of 
2020. the Essex County Greenbelt Association (ECGB) donated a conservation restriction (CR) for 
the adjacent 66-acre property to MA DFG. The CR, which is now held by DFG, was recorded 
November 1, 2021. The 14-acre parcel contains approximately 6.7 acres of upland, 0.2 acres of 
forested wetland, 2.3 acres of emergent wetland, and 4.6 acres of estuarine intertidal wetland 
resources. The 20-acre parcel contains 18 acres of estuarine intertidal wetland resources and 2 
acres of upland. The 66-acre property contains approximately 21 acres of upland, 45 acres of 
estuarine intertidal wetlands, and 3,260 linear feet of tidal stream along Cart Creek. These three 
properties are located within the Great Marsh Area of Critical Environmental Concern and are 
identified as a MA Natural Heritage and Endangered Species Program (NHESP) Key Site and 
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BioMap2 Aquatic and Wetland Core habitat, among other designations. Once the CR was 
recorded, a final mitigation plan and credit release request was submitted to the Corps. The ILFP 
anticipates released of credits for this project in early 2022. 
 

IL08. Eelgrass Restoration - Site Suitability Model and Test Planting 
This mitigation project, sponsored by DMF, was conditionally approved by the Corps in 2020 with 
a phased approach to funding and implementation. The project was awarded $241,585 in ILF 
funding. The goal of this project is to develop an eelgrass (Zostera marina) habitat suitability and 
transplant site selection tool with targeted test planting at selected sites. DMF will use ILFP funds 
to develop a preliminary map of potential eelgrass restoration sites based on desktop-accessible 
data, including historic eelgrass presence, surficial sediment type and water depth as well as 
conflicting uses. Based on the preliminary map, DMF will select 8-10 sites spanning the South, 
Central and North Coastal Sub-Areas to field-verify model predictions. DMF collected field data 
at six sites in the Coastal North and Central Sub-Areas in 2021 and is developing a mitigation plan 
for planting at a site in Duxbury Bay and in Boston Harbor in 2022. DMF plans to collect field data 
at several sites in the Coastal South Sub-Area in 2022 and select additional sites for test planting 
in 2023. The final map and recommendations will inform additional future full-scale eelgrass 
restoration projects.  
 
IL09. Lyons Brook Preservation, Westport, MA (aka Westport Coldwater Streams) 
This mitigation project, sponsored by the Buzzards Bay Coalition, was approved by the Corps in 
2020 and awarded $260,000 in ILF funding. Buzzards Bay Coalition acquired the fee interest in 
the 50-acre property in June of 2020 and granted a conservation restriction to the Westport Land 
Conservation Trust. The preservation site is located on Drift Road in Westport, MA, in the MA 
ILFP’s Coastal-South Service Area. It contains approximately 46.4 acres of upland buffer, 3.6 acres 
of forested wetlands, and 6,600 linear feet of stream and provides important habitat for Eastern 
brook trout. The project will generate 1.97 wetlands credits and 300 stream credits. A 2021 
annual monitoring report will be submitted to the Corps under separate cover. 
 
IL11. Chop Chaque Cranberry Bog Restoration, Mashpee, MA 
This mitigation project, sponsored by the Town of Mashpee, was conditionally approved by the 
Corps in 2021 with a phased approach to funding and implementation. The Town owns the project 

site, an 11.7-acre parcel of land next to Santuit Pond that includes 6.5 acres of retired cranberry 
bogs in the ILFP’s Coastal-South Service Area. The project was awarded $15,000 in ILF funding to 
complete a site reconnaissance study to evaluate the technical feasibility of restoring self-
sustaining wetlands on the site and the likely cost of restoring this site. The study was completed 
in the fall of 2021. The ILFP plans to award additional funding to complete this restoration project 
and will be contracting with the Town to develop engineering design plans and complete 
permitting. The ILFP will submit a final mitigation plan to the Corps for review when the design 
plans are complete. 
 
IL12. Plum Brook Culvert Replacement, Amherst, MA  
This mitigation project, sponsored by the Town of Amherst, proposes replacement of the two 
existing 36” corrugated metal pipes that carry Plum Brook under Potwine Lane with a crossing 



 

12 | P a g e  

 

that meets Massachusetts’ Stream Crossing Standards. The project was awarded $98,415 in ILF 
funding to perform a hydrologic and hydraulic study of the site, and complete design, permitting 
and construction.  However, the project has been on hold because the  hydrologic and hydraulic 
study indicated the need for a larger structure requiring additional MassDOT review and resulting 
in a significant increase in the budget required for the project. The ILFP in consultation with Corps 
is re-evaluating the viability of this project for the ILFP in the context of total cost and credit 
generation potential. 
 
IL13. Cranberry Bog Conservation, Plymouth, MA 
This mitigation project, sponsored by MassAudubon, will permanently protect 228 acres of land 
located in Plymouth, MA. It is the first ILF project in the Coastal-Central Service Sub-Area. 
MassAudubon requested $250,000 in ILF funds to record a conservation restriction on the land, 
and the Town of Plymouth will purchase the fee interest in the land. The land includes 
approximately 202 acres of upland, 3.6 acres of emergent wetlands, 0.87 acres of forested 
wetlands, and 7.45 acres of retired cranberry bogs. Preservation of this land will protect these 
resources from development. It will also allow the Town and MassAudubon to restore the 
inactive cranberry bogs in the future. The ILFP will submit a draft mitigation plan for the Corps to 
review after an appraisal has been prepared, anticipated in March 2022. 
 
IL14. Burnshirt Watershed Conservation, Barre, MA 
The Mount Grace Land Trust was awarded $205,491 in ILF funds to acquire and permanently 
protect 40 acres of land in Barre, MA. The land includes 0.44 acres of forested wetlands, a 
certified vernal pool, 3,453 feet of stream, and 39.67 acres of forest. The property has several 
special designations, including Zone C Water Supply Protection Area, Biomap 2 Critical Natural 
Landscape and Core Habitat, and high ecological integrity on the CAPS Index. This is the first 
project in the ILFP’s Quabbin Reservoir/Worcester Plateau Service Area. The property acquisition 
and recording of the watershed protection restriction is anticipated to be completed in March 
2022. A baseline documentation report was prepared in the fall of 2021, and the ILFP submitted 
a draft mitigation plan for the Corps to review. 
 
IL15. Oyster Reef & Saltmarsh Restoration, Nantucket, MA 
The Nantucket Conservation Foundation (NCF) was awarded was awarded $84,354 in ILF funds 
to install an oyster reef in Polpis Harbor and plant saltmarsh grasses to combat loss of salt marsh 
in an approximately 1.1-acre area around Medouie Creek due to erosion and vegetation dieback. 
The reef consists of three linear reef structures covering approximately 160-180 linear feet and 
occupies approximately 0.17 acres of intertidal habitat in the ILFP’s Coastal-South Service Sub-
Area. NCF will also monitor the adjacent 15.7 acres of saltmarsh for purple marsh crab and 
vegetation dieback and implement trapping and replanting plans as needed over the course of 
the project to mitigate threats to the success of the restoration. NCF purchased and seeded the 
oyster castles in the spring of 2021 and installed them at the project site in the fall after the 
required permits were obtained. A post-construction report will be submitted to the Corps under 
separate cover.   
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IL16. Pye Brook Weir Removal, Topsfield, MA 
The Ipswich River Watershed Association (IRWA) was awarded $38,590 in ILF funds to remove a 
concrete weir on Pye Brook that was backing up water on wetlands upstream and restricting fish 
passage. Removing the weir will restore natural hydrology and vegetation in 12 acres of 
freshwater marsh and enhance more than 25 acres of adjacent freshwater swamp in the ILFP’s 
Coastal-North Service Sub-Area. Project construction is anticipated to occur in the summer of 
2022. The Town of Topsfield Conservation Department owns the upstream wetlands and will 
provide long-term protection and stewardship of them.  
 
IL17. Eelgrass Restoration, Nantucket, MA 
The Nantucket Land Council was awarded $105,359 in ILF funds to restore two half-acre beds of 
eelgrass in Nantucket Harbor. Both restoration sites are essential fish habitat (EFH). The eelgrass 
beds in Nantucket Harbor also support a “wild” bay scallop fishery that is rare in the U.S. Baseline 
assessment was done in the fall of 2020 and 2021 and a draft mitigation plan was submitted to 
the Corps in January of 2022. Planting is scheduled to begin in the fall of 2022. Restoration success 
is determined by the persistence and expansion of the planted eelgrass over five years of 
monitoring.  
 

IV.  Program Development Update  
 
Mitigation Project Selection - 2021 
In 2021, the ILFP conducted targeted outreach within DFG’s divisions and programs, to other 
state agencies, and to municipalities and non-governmental organizations to solicit projects that 
could specifically meet overdue or upcoming credit obligations. Five prospectuses were received 
from non-governmental organizations in the spring of 2021. After conducting site visits with the 
Corps, the ILFP requested a public notice for four of the projects. Some projects that were 
identified during targeted outreach were at an early stage of development and may be included 
in a future public notice. 
 
Mitigation Project Selection - 2022 
In 2022, the ILFP will continue to diversify its outreach and identification of priority restoration 
projects with particular focus on estuarine environments, where most impacts that have paid 
into the ILFP have occurred. The ILFP is also partnering with DFG’s Division of Ecological 
Restoration on an effort to identify and prioritize potential freshwater wetland restoration sites.  
 
Standard Operating Procedures (SOPs) for the MA ILFP 
In 2021, the ILFP developed draft SOPs for program administration that address management, 
financial, and ecological goal. The ILFP plans to share the draft SOP document with the Corps for 
review and comment (March 2022). The draft SOPs are part of an Internal Control Plan (ICP), 
which presents a comprehensive assessment of risks that could impede the achievement of the 
goals and objectives of the MA DFG ILFP and lays out a set of internal controls and best practices 
to avoid and minimize those risks. The ILFP SOPs will become integrated as part of a DFG-wide 
ICP.  
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Instrument Updates and Amendments 
MA DFG is currently in consultation with the Corps regarding a proposed draft Amendment to 
the ILFP Instrument that would include provisions for potential transfer of small amounts of funds 
and credits between ILFP Service Areas. Such provisions could be useful, for example, if there has 
been a low level of credit sales in a Service Area and insufficient funds accrued to implement a 
mitigation project, or if a small amount of funds remain after all mitigation obligations are met 
in a Service Area and the funds could be used to support a project in an adjacent Service Area. 
 
In 2022, the ILFP plans to begin re-evaluation of the 2014 ILFP Instrument and development of 
recommendations for revisions. This work will lay the foundation for preparation and submittal 
to the Corps and IRT of a proposed 10-Year Instrument update in 2023, with a view to completing 
the Corps review and approval process by the Spring of 2024. 
 

V. DMF ILFP Project Updates  
 
This section of the ILFP 2021 Annual Report provides an update on four mitigation projects that 
were undertaken by DMF prior to the 2014 DFG ILFP Instrument.  
 
Project 1. Off Billington Street Dam Removal Project – Plymouth 
As noted in the 2018 ILF Program Annual Report, this project was successfully completed. ILFP 
funds were used to vegetate the exposed stream banks once the impoundment behind the dam 
was drained. DFG submitted project monitoring reports and a request for release of credits to 
the Corps in December of 2021. 
 

Project 2. Rough Meadows - Rowley 
This ILF project was completed in 2018. In 2021, the Corps released final credits in the amount of 
0.733 wetland credits for this project. 
 
Project 3. Upper Great Marsh – Newbury 
In 2018, the Corps released final credits in the amount of 3 wetland credits for this project. 
 
Project 4. Draka Dam Fish Passage – Three Mile River, Taunton 
This DMF diadromous fish passage project was successfully completed in 2019. The ILFP 
submitted a post-construction report and the first annual monitoring report in the fall of 2021. 
The Corps released 25.5 stream credits for this project in December of 2021. Additional credits 
may be released upon completion of outstanding performance standards: a 2022 monitoring 
report, operations & maintenance plan, and a site inspection five years post-construction. 



 

15 | P a g e  

Appendix A. ILFP Map – Service Area boundaries, locations of impacts for which ILF payments were made1 
                                             and locations of approved ILFP mitigation projects2   

 
1Includes all ILF payments received by DFG from 5/23/14 – 12/31/2021.  
2Seven mitigation project proposals were selected for funding in 2021; nine mitigation project proposals were previously approved. 

IL03 
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Appendix B.  Complete Listing of ILF Payments Received and Mitigation Credits Sold 
 

ACOE 
Permit 
Number 

Permittee Project location  ILF Required  
Fee 
received 
by DFG 

Resource 
Type 

Wetland 
credits 

Stream 
credits 

Berkshire-Taconic Service Area           

NAE-
2014-
01945 

Tennessee Gas 
Pipeline 
Company 

Tyringham $2,500.00 11/06/14 Riverine 
Freshwater 

0.00 8.33 

NAE-
2015-
01572 

MassDOT-
Highway 
Division 

Shelburne $13,800.00 12/09/16 Riverine 
Freshwater 

0.00 46.00 

NAE-
2020-
00432 

MassDOT-
Highway 
Division 

Charlemont $6,300.00 08/10/20  Riverine 
Freshwater 

0.00  21.00 

  Subtotal Berkshire $22,600.00     0.00 75.33 

Coastal Service Area_Central sub-area           

NAE-
2006-
03754 

Town of 
Scituate 

Scituate $99,820.00 09/08/15 Estuarine 
Intertidal 

0.16 0.00 

NAE-
2016-
01044 

MassDOT-
Highway 
Division 

Norwell $38,400.00 12/09/16 Riverine 
Freshwater 

0.00 64.00 

NAE-
2016-
01044 

MassDOT-
Highway 
Division 

Norwell $173,926.00 12/09/16 Palustrine 
Forested 

0.28 0.00 

NAE-
2008-
01239 

Michael 
Solimando 

Scituate $1,711.20 03/16/17 Marine 
Intertidal 

0.00 0.00 

NAE-
2006-
04281 

Provincetown 
Airport 
Commission 

Provincetown $269,777.81 08/01/17 Palustrine 
Forested 

0.43 0.00 

NAE-
1995-
00532 

Cohasset Yacht 
Club 

Cohasset $2,245.95 10/26/17 Marine 
Intertidal 

0.00 0.00 

NAE-
2015-
02882 

Town of 
Dennis 

Dennis $39,754.60 10/30/18 Marine 
Intertidal 

0.06 0.00 

NAE-
2016-
01575 

MassDOT-
Highway 
Division 

Cohasset $4,705.80 05/07/19 Estuarine 
Intertidal 

0.01 0.00 

NAE-
2018-
02770 

Town of 
Kingston 

Kingston $228.16 03/15/21 Estuarine 
Intertidal 

0.000367 0.00 

NAE-
2021-
00399 

Town of 
Duxbury 

Duxbury $4,911.00 05/10/21 Marine 
Intertidal 

0.008 0.00 

NAE-
2021-
00677 

Kurt Johnson Kingston  $513.36 05/28/21 Estuarine 
Intertidal 

0.0008 0.00 

  Subtotal Coastal_Central  $635,994     0.963 64.00 

 
 
 
Coastal Service Area_North sub-area 
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ACOE 
Permit 
Number 

Permittee Project location  ILF Required  
Fee 
received 
by DFG 

Resource 
Type 

Wetland 
credits 

Stream 
credits 

NAE-
2011-
00106 

Global 
Companies, 
LLC 

Chelsea $7,500.76 09/11/14 Marine 
Subtidal 

0.01 0.00 

NAE-
2011-
00106 

Global 
Companies, 
LLC 

Chelsea $11,764.24 09/11/14 Marine 
Intertidal 

0.02 0.00 

NAE-
2014-
02637 

Charles Loutrel Marblehead $2,623.84 05/05/15 Marine 
Subtidal 

0.00 0.00 

NAE-
2014-
00114 

Algonquin Gas 
Transmission, 
LLC 

Salem $151,554.00 06/24/15 Marine 
Subtidal 

0.24 0.00 

NAE-
1999-
03185 

MA Dept. of 
Conservation 
and Recreation  

Canton $3,000.00 10/14/15 Palustrine 
Freshwater 

0.01 0.00 

NAE-
2005-
01095 

City of Salem Salem $2,852.00 01/11/16 Marine 
Intertidal 

0.01 0.00 

NAE-
2004-
00525 

Nicholas Iselin 
for Lend Lease 
Development. 
Inc. 

East Boston $5,040.00 04/27/16 Marine 
Tidal 

0.01 0.00 

NAE-
2015-
01169 

Lisa Martinez 
and Chris 
Williams 

Manchester $812.00 06/28/16 Estuarine 
Intertidal 

0.00 0.00 

NAE-
2015-
00875 

New England 
Power 
Company/ 
National Grid 

Andover, 
Dracut, 
Tewksbury 

$227,009.00 08/05/16 Palustrine 
Freshwater 

0.37 0.00 

NAE-
2016-
01170 

Economic 
Development 
and Industrial 
Corp. of 
Boston 

Boston $18,623.00 08/19/16 Marine 
Subtidal 

0.03 0.00 

NAE-
2013-
01026 

Wynn MA LLC Everett $48,769.20 12/14/16 Marine 
Subtidal 

0.08 0.00 

NAE-
2002-
02261 

Rustom 
Cowasjee 

Boston $106,950.00 01/25/17 Marine 
Tidal 

0.17 0.00 

NAE-
2009-
00539 

MassDOT-
Highway 
Division 

Amesbury, 
Salisbury 

$50,880.00 02/01/17 Palustrine 
Freshwater 

0.08 0.00 

NAE-
2016-
02158 

Arunas 
Martinonis 

Gloucester $4,705.00 05/30/17 Marine 
Subtidal 

0.01 0.00 

NAE-
2017-
00101 

Massachusetts 
Port Authority 

East Boston $4,939.00 06/21/17 Marine 
Subtidal 

0.01 0.00 

NAE-
2011-
001084 

Kai Juel, III Manchester $4,791.36 08/03/17 Marine 
Intertidal 

0.01 0.00 



 

18 | P a g e  

ACOE 
Permit 
Number 

Permittee Project location  ILF Required  
Fee 
received 
by DFG 

Resource 
Type 

Wetland 
credits 

Stream 
credits 

NAE-
2009-
001173 

Martin Hahn 
and David 
Crosby 

Manchester $5,147.86 08/03/17 Marine 
Intertidal 

0.01 0.00 

NAE-
2012-
00558 

Manchester 
Marine 
Corporation 

Manchester $49,339.60 08/14/17 Marine 
Intertidal 

0.08 0.00 

NAE-
2009-
00146 

Peter 
Creighton 

Manchester $7,557.80 08/14/17 Marine 
Intertidal 

0.01 0.00 

NAE-
1994-
02959 

Randy Wood Manchester $1,611.38 08/14/17 Marine 
Intertidal 

0.00 0.00 

NAE-
2012-
00557 

Sunset Rock, 
LLC 

Manchester $24,997.78 08/14/17 Marine 
Intertidal 

0.04 0.00 

NAE-
2013-
02022 

Ledyard 
McFadden 

Manchester $2,452.72 08/17/17 Marine 
Intertidal 

0.00 0.00 

NAE-
2010-
02461 

Massachusetts 
Bay 
Transportation 
Authority 

Boston $3,900.00 08/25/17 Riverine 
Tidal 

0.01 0.00 

NAE-
2013-
02187 

Eversource 
Energy 

Walpole, 
Holbrook 

$9,317.00 10/04/17 Palustrine 
Forested 

0.02 0.00 

NAE-
2013-
02187 

Eversource 
Energy 

Walpole, 
Holbrook 

$4,813.00 10/04/17 Palustrine 
Emergent 

0.01   

NAE-
2017-
00669 

MassDOT-
Highway 
Division 

Haverhill $18,180.00 12/13/17 Riverine 
Freshwater 

0.00 30.30 

NAE-
2002-
02261 

Tyler Deaton, 
140 Northern 
Ave LLC 

Boston $36,134.00 12/20/17 Marine 
Intertidal 

0.06 0.00 

NAE-
2002-
02261 

Tyler Deaton, 
140 Northern 
Ave LLC 

Boston $108,404.00 12/20/17 Marine 
Intertidal 

0.17 0.00 

NAE-
2005-
01170 

Beverly Port 
Marina 

Beverly $1,426.00 01/22/18 Marine 
Intertidal 

0.00 0.00 

NAE-
2017-
01145 

Esty Park Trust Groveland $2,440.00 02/08/18 Riverine 
Freshwater 

0.00 4.06 

NAE-
2012-
00440 

Massport Boston $93,963.00 05/08/18 Estuarine 
Subtidal 

0.15 0.00 

NAE-
2012-
00440 

Massport Boston $96,255.00 05/08/18 Estuarine 
Intertidal 

0.16 0.00 

NAE-
2013-
02187 

Eversource 
Energy 

Walpole, 
Holbrook 

$427.80 05/14/18 Palustrine 
Scrub-
Shrub 

0.00 0.00 
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ACOE 
Permit 
Number 

Permittee Project location  ILF Required  
Fee 
received 
by DFG 

Resource 
Type 

Wetland 
credits 

Stream 
credits 

NAE-
2016-
00503 

Nstar Electric 
dba 
Eversource 
Energy 

Needham $28,132.00  06/04/18 Palustrine 
Forested 

0.05 0.00 

NAE-
2009-
00539 

MassDOT-
Highway 
Division 

Amesbury, 
Salisbury 

$3,351.00 06/15/18 Palustrine 
Scrub-
Shrub 

0.01 0.00 

NAE-
2013-
01690 

MassDOT-
Highway 
Division 

Haverhill $14,699.00 06/15/18 Palustrine 
Emergent 

0.02 0.00 

NAE-
2016-
01163 

Harbor Electric 
Energy 
Company 

South Boston, 
Winthrop 

$594,706.00  06/20/18 Estuarine 
Subtidal 

0.96 0.00 

NAE-
2017-
02473 

John Bruni Ipswich $741.52  08/09/18 Estuarine 
Intertidal 

0.00 0.00 

NAE-
2018-
01255 

Twig Rush 
Dock Assoc., 
Craig Gould 

West Newbury $1,026.72  08/14/18 Riverine 
Intertidal 

0.00 0.00 

NAE-
2017-
00100 

Cronin 
Holdings LP 

Boston $7,173.00  09/10/18 Marine 
Subtidal 

0.01 0.00 

NAE-
2014-
01038 

Norwood 
Airport 
Commission 

Norwood $122,636.00  10/03/18 Palustrine 
Emergent 

0.20 0.00 

NAE-
2014-
00930 

Town of 
Winchester 

Winchester $15,000.00 10/12/18 Riverine 
Freshwater 

0.00 25.00 

NAE-
2010-
02461 

MBTA Milton $2,000.00 10/15/18 Riverine 
Tidal 

0.00 3.30 

NAE-
2016-
01969 

Town of 
Chelmsford 

Chelmsford $111,000.00 10/25/18 Riverine 
Freshwater 

0.00 185.00 

NAE-
2011-
00750 

Brewer 
Hawthorne 

Salem $12,260.10  10/24/19 
Marine 
Intertidal 

0.02 0.00 

NAE-
2015-
02118 

MBTA Boston $198,214  01/18/19 Estuarine 
Intertidal 

0.32 0.00 

NAE-
2015-
02118 

MBTA Boston $735,816  01/18/19 Estuarine 
Subtidal 

1.18 0.00 

NAE-
2016-
01163 

Harbor Electric 
Energy 
Company 

Boston $31,444.00 04/22/19 Estuarine 
Subtidal 

0.05 0.00 

NAE-
2016-
02678 

City of Beverly Beverly $2,500.50 01/14/19 Palustrine 
Emergent 

0.00 0.00 

NAE-
2017-
01385 

Jack Tatelman Marblehead $9,625.50 06/24/19 Marine 
Intertidal 

0.02 0.00 



 

20 | P a g e  

ACOE 
Permit 
Number 

Permittee Project location  ILF Required  
Fee 
received 
by DFG 

Resource 
Type 

Wetland 
credits 

Stream 
credits 

NAE-
2017-
02272 

Tuck Point 
condominium 
trust 

Beverly $1,497.30  10/24/19 
Marine 
Subtidal 

0.00 0.00 

NAE-
2017-
02272 

Tuck Point 
condominium 
trust 

Beverly $855.60  10/24/19 
Marine 
Intertidal 

0.00 0.00 

NAE-
2018-
02229 

Michael 
Settles 

Beverly $1,140.00 01/14/19 Riverine 
Tidal 

0.00 0.00 

NAE-
2018-
02240 

American 
Yacht Club, c/o 
Ron Barrett 

Newburyport $299.46 04/02/19 Riverine 
Tidal 

0.00 0.00 

NAE-
2019-
00897 

Heidi Herlihy Marblehead $4,563.20 11/12/19 Marine 
Subtidal 

0.01 0.00 

NAE-
2016-
02013 

Town of 
Andover 

Andover $73,004.00 03/04/20 Palustrine 
Forested 

0.12 0.00 

NAE-
2017-
00159 

City of Quincy Quincy $8,413.40 05/19/20 Marine 
Subtidal 

0.01 0.00 

NAE-
2009-
00716 

MassDOT Dedham, 
Westwood 

$42,765.74  3/24/21 Palustrine 
Forested 

0.069 0.00  

NAE-
2013-
01925 

MBTA Gloucester $228,160.00 01/04/21  Estuarine 
intertidal 

0.377 0.00  

  Subtotal Coastal_North $3,369,204     5.185 247.66 

Coastal Service Area_South sub-area           

NAE-
2014-
01583 

Mary C. 
Kariotis 

Osterville $1,408.00 11/05/15 Marine 
Subtidal 

0.00 0.00 

NAE-
2002-
00169 

Great Island 
Homeowner's 
Assoc. Inc.  

West Yarmouth $570.40 11/08/16 Marine 
Intertidal 

0.00 0.00 

NAE-
2015-
00827 

US Army Corps 
of Engineers 

Taunton $260,890.00 12/21/16 Palustrine 
Emergent 

0.42 0.00 

NAE-
2014-
01348 

Robert 
Benedetto 

Cotuit $1,369.00 01/25/17 Estuarine 
Intertidal 

0.00 0.00 

NAE-
2014-
01310 

Town of 
Marion 

Marion $33,539.00 06/29/17 Estuarine 
Intertidal 

0.05 0.00 

NAE-
2008-
03185 

MassDOT-
Highway 
Division 

Somerset, Fall 
River 

$664,059.00 12/21/17 Palustrine 1.07 0.00 

NAE-
2014-
01547 

DFG/Town of 
Tisbury 

Tisbury $9,154.92 01/29/18 Marine 
Subtidal 

0.01 0.00 

NAE-
2014-
01547 

DFG/Town of 
Tisbury 

Tisbury $1,426.00 01/29/18 Marine 
Intertidal 

0.00 0.00 
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ACOE 
Permit 
Number 

Permittee Project location  ILF Required  
Fee 
received 
by DFG 

Resource 
Type 

Wetland 
credits 

Stream 
credits 

NAE-
2017-
02648 

Jennifer and 
Edmund 
Murphy 

Osterville $2,224.56 03/29/18 Estuarine 
Intertidal 

0.00 0.00 

NAE-
2017-
01115 

EM Crosby 
Boatworks 

Osterville $4,099.00 05/14/18 Marine 
Subtidal 

0.01 0.00 

NAE-
2017-
01115 

EM Crosby 
Boatworks 

Osterville $4,099.00 05/14/18 Marine 
Intertidal 

0.01 0.00 

NAE-
2017-
01452 

New England 
Power d/b/a 
National Grid 

Somerset MA $105,253.06  05/23/18 Palustrine 
Scrub-
Shrub 

0.17 0.00 

NAE-
2017-
01452 

New England 
Power d/b/a 
National Grid 

Somerset MA $109,461.19  05/23/18 Palustrine 
Forested 

0.18 0.00 

NAE-
2009-
02719 

Fairhaven 
Shipyard 
Companies, 
Inc. 

Fairhaven $158,785.00  06/04/18 Estuarine 
Subtidal 

0.25  0.00 

NAE-
2018-
01440 

Farm Lane 
Assoc. 

South Dennis $684.48  10/03/18 Estuarine 
Intertidal 

0.00 0.00 

NAE-
2017-
00160 

Brendan 
Magauran 

Orleans $2,010.66  08/26/19 
Marine 
Intertidal 

0.00 0.00 

NAE-
2017-
01613 

Cow Bay 
Corporation 

Edgartown $399.28 04/09/19 Estuarine 
Intertidal 

0.00 0.00 

NAE-
2017-
01613 

Cow Bay 
Corporation 

Edgartown $2,481.24 04/09/19 Estuarine 
Subtidal 

0.00 0.00 

NAE-
2018-
02412 

Town of 
Plainville DPW 

Plainville $2,695  02/06/19 
Palustrine 
Emergent 

0.00 0.00 

NAE-
2018-
02575 

US Coast 
Guard CEU 
Providence 

Nantucket $27,771.35  08/19/19 
Estuarine 
Intertidal 

0.04 0.00 

NAE-
2018-
03065 

Stephen and 
Carol Milligan 

Marion $171.12 04/17/19 Estuarine 
Intertidal 

0.00 0.00 

NAE-
2019-
00272 

Town of 
Plymouth 

Plymouth $4,278.00  10/24/19 
Estuarine 
Intertidal 

0.01 0.00 

NAE-
2019-
01934 

Terje 
Tonnessen 
Revocable 
Trust 

Fairhaven $4,470.51  10/24/19 
Marine 
Intertidal 

0.01 0.00 

NAE-
2016-
02034 

13 Shipyard 
Lane LLC 

Mattapoisett $1,711.20  11/21/19 
Marine 
Subtidal 

0.00 0.00 

NAE-
2019-
02413 

NIR Retail LLC Nantucket $16,541.60 09/8/20 Marine 
Subtidal  

0.03 0.00  
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ACOE 
Permit 
Number 

Permittee Project location  ILF Required  
Fee 
received 
by DFG 

Resource 
Type 

Wetland 
credits 

Stream 
credits 

NAE-
2017-
02472 

MA Office of 
Fishing & 
Boating Access 

Eastham $5,005.00 01/31/20 Marine 
Intertidal 

0.0081 0.00  

NAE-
2019-
00359 

MassDOT - 
Highway 
Division 

Taunton $336,718.21 08/31/20 Palustrine 
Forested, 
Riverine 

0.4078 139 

NAE-
2010-
00684 

MA DCR New Bedford $869.86 10/18/21 Marine 
Subtidal 

0.001 0.00 

  Subtotal Coastal_South $1,762,145.74     2.697 139 

Connecticut River Service Area           
NAE-
2014-
01772 

Tennessee Gas 
Pipeline 
Company 

Southwick $12,500.00 10/24/14 Riverine 
Freshwater 

0.00 41.66 

NAE-
2013-
01364 

Exxonmobil 
Corp. 

Greenfield $9,000.00 12/09/14 Riverine 
Freshwater 

0.00 90.00 

NAE-
2011-
01510 

MassDOT-
Highway 
Division 

Chicopee $4,530.00 05/08/19 Riverine 
Freshwater 

0.00 15.10 

NAE-
2018-
00162 

Tennessee Gas 
Pipeline 
Company, LLC 

Agawam $271,653.19 01/15/20 Palustrine 
Forested, 
Scrub-
shrub  

0.454 0.00 

NAE-
2015-
00422 

MassDOT  Northfield $36,000 10/20/21 Riverine 
Freshwater 

0.00 120.00 

  Subtotal Connecticut 
River 

$333,683.19     0.454 266.76 

Quabbin-Worcester Service Area           

NAE-
2005-
03968 

John D. 
Noblin/Ledge 
Hill 
Development 
Company LLC 

North Attleboro $55,235.79 01/13/17 Palustrine 
Forested 

0.09 0.00 

NAE-
2016-
00820 

James White Concord $16,810.00 04/12/17 Palustrine 
Freshwater 

0.03 0.00 

NAE-
2016-
02614 

MassDOT-
Highway 
Division 

Northborough, 
Shrewsbury 

$60,600.00 05/30/17 Riverine 
Freshwater 

0.00 202.00 

NAE-
2016-
00502 

New England 
Power d/b/a 
National Grid 

Grafton $8,128.13 04/25/18 Palustrine 
Scrub-
Shrub 

0.01 0.00 

NAE-
2016-
00502 

New England 
Power d/b/a 
National Grid 

Grafton $5,231.13 04/25/18 Palustrine 
Forested 

0.01 0.00 

NAE-
2018-
00850 

Clealand Blair, 
Jackson wood 
Investments, 
LLC 

Holden $16,203.32  07/15/19 
Palustrine 
Forested 

0.03 0.00 

NAE-
2019-
01032 

National Grid Lowell $5,415.45  10/24/19 
Palustrine 
Forested 

0.01 0.00 
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ACOE 
Permit 
Number 

Permittee Project location  ILF Required  
Fee 
received 
by DFG 

Resource 
Type 

Wetland 
credits 

Stream 
credits 

NAE-
2019-
01730 

MassDOT-
Highway 
Division 

Hubbardston $64,435.00  10/24/19 Palustrine 0.11 0.00 

NAE-
2021-
00312 

National Grid Billerica $17,021.77  02/11/21  
Palustrine 
Forested  

0.028 0.00  

  
Subtotal Quabbin-

Worcester 
$249,080.48   0.315 202.00 

            TOTAL ILFP REVENUE*:      $6,372,707 
ILFP CREDITS 

SOLD: 9.614 994.75 

            *From ILFP establishment in May 2014 through December 31, 2021 Wetland Stream 

 


